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ARFCOHNA DEPARTMENT OF ENVAIRONMENTAL QUALITY
1410 West Washington Strest
Phoenix, Arizona 235007

May 3, 2016

Cathy Jerrard
AFCEC/CIBW

706 Hangar Road
Rome, New York 13441

RE: Need for Continued Extraction for Containment at ST-12 Fuels Spill Site, Former Williams
Air Force Base, Mesa, AZ.

Dear Ms. Jerrard:

The US Environmental Protection Agency and Arizona Department of Environmental Quality
(“The Agencies”) previously sent a joint letter dated March 7, 2016 expressing concern that the
termination of the Steam Enhanced Extractron System (SEE) at the former ST12 Fuels Spill Srte
was premature grven the large

Ty \\g

il D quantrty of LNAPL that € Temaing unaddressed
at the site. Regardless of our request, the SEE operations were terminated on March 4, 2016.
We understand that your contractor, Amec, now intends to terminate the extraction system after
only 8 weeks of post steam injection extraction. The regulatory agencies disapprove of
termination of the extraction system for the following reasons:

1) The mass of mobile LNAPL remaining behind at the site is still unquantified and
uncharacterized.

2) The site is still hot from SEE operations and contaminants are more mobile.

3) The agencies have expressed concern on numerous occasions of the potential for loss of
containment of contaminants during the SEE operations, and the concerns have not been
addressed through characterization.

4) The water table is now within the more transmissive Cobble Zone and without
extraction to reverse the gradient there is nothing to prevent contaminants from spreading
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widely offsite beyond the reach of the currently proposed
{EBR treatment.

The Agencies request the Air Force continue to extract and contain the contaminants until the
concerns identified above have been satisfactorily addressed. The agencies are deeply
concerned that failure to contain the plume and prevent contaminant migration now could create
a more serious and costly problem for Air Force to address in the future.

Enclosed isa ﬁgure indicating : ”haracterlzatlon
1! to help address thess concerns ¢ :
__________ It is critical for the success of the Enhanced Bloremedlatxon -project to quantify
aselme conditions and in:tial mass to be addressed for any future modeling effort to
determine the effectiveness of the -EBR application. We do not understand Amec’s reluctance to
address theise concerns as expressed in the Base Closure Team (BCT) meeting on April 21,
2016.

Please contact us if you would like to set up a call to discuss.

Sincerely,

Carolyn d’Almeida Wayne Miller

Remedial Project Manager, EPA Remedial Project Manager, ADEQ
Enclosure
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